25X1

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100050036-1



Approved For Release 2003/12/19 : CIA-RDP78B05703A000100050036-1

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100050036-1

[redacted]

[redacted] 25X1

16 March 1970

Copy 1

MEMORANDUM FOR: Deputy Director, National Photographic Interpretation Center

THROUGH: Chief, Production Services Group, NPIC

SUBJECT: Photomosaic Project, Status as of 16 March 1970

1. As requested by you, status of the recently reactivated Photomosaic Project as of 16 March 1970 is as follows:

a. Reprographics Division photographed and completed the 70mm negative processing for 20 buckets of material. This brings us up to date for this phase of work on the original In-House backlog (thru [redacted]). 5X1

b. Research and Reference Division completed the preparation of control listings for 25 buckets of material and 6 buckets of 70mm DP's were forwarded to IAS.

c. [redacted] was received from TOPOCOM and will be forwarded to RD where 1:1,000,000 scale prints will be prepared. There are 12 buckets to be completely processed [redacted] 25X1 [redacted] 5X1

[redacted] 25X1

Chief, Research and Reference Division, PSG

Distribution:
Copy 1 & 2 - Addressee
3 - NPIC/PSG
4 - NPIC/PSG/R&RD
5 - NPIC/PSG/R&RD/GSB

25X1

GROUP 1
Excluded from automatic downgrading and declassification

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100050036-1

[redacted]